WARNING

IMPORTANT NOTICE
DO NOT DETACH

SUPERFUND CONFIDENTIAL BUSINESS INFORMATION

All or a portion of the attached document is claimed to be confidential
business information by the submitter pursuant to CERCLA, as amended,
§104. Unless and until EPA makes a determination that the document is not
confidential business information, it must be treated as such.

Any person handling or using the attached document in any way is
responsible for preventing unauthorized disclosure while in his or her
possession. §1905 of title 18 of the United States Code and CERCLA, as
amended, §104(e)(7)(B) provide penalties for disclosure of confidential
business information. They include criminal penalties and adverse
personnel actions.

The document may not be disclosed further or copied by you except as
authorized by The Superfund CBI Manual. If you have any questions
concerning the appropriate handling of this document, please contact the
attorney assigned to this case or the Office of Regional Counsel, EPA,
Region 9.



SDMS DOCID# 1129431

EP-S9-08-04
MONTHLY STATUS REPORT
for
Omega OU02 RI/FS

Reporting Period: 07-30-11 through 08-12-11
Task Order Period of Performance: 02-06-09 through 08-12-12

Task Order No.: 038-RICO-09BC Task Order Project Officer: Lynda Deschambault
CH2M HILL Project No.: 386743 Project Manager: Tom Perina

A. Expenditure Limit

B.

$1,568,396.02 (99.63 %) of the Task Order Ceiling ($1,574,267.00) has been expended.

Activities Performed During Reporting Period
This section presents a description of activities performed on each task. Note: Report 1 contains by task, names
of staff, labor category, and number of hours worked for each individual.

Task 1 - Project Planning and Support (PP)
e  Credit issued for PP.02 pursuant to Work Plan Amendment Discussion on November 3, 2011.

Task 2 - Community Involvement (CR)

No Activity

Task 3 - Field Investigation / Data Acquisition (FI)
No Activity

Task 5 - Analytical Support and Data Validation (AN)
No Activity

Task 6 - Data Evaluation (DE)

No Activity

Task 7 - Risk Assessment (RA)

No Activity

Task 8 - Treatability Study / Pilot Testing (TT)
No Activity

Task 9 - Remedial Investigation Report (RR)

No Activity

Task 10 - Remedial Alternatives Screening (RS)
No Activity

Task 11 - Remedial Alternatives Evaluation (RE)
No Activity

Task 12 - FS Report (FS)

No Activity

Task 13 - Post RI/FS Support (PR)

No Activity

Task 15 - Task Order Closeout (CO)

No Activity

Scope, Schedule, and Budget Variances
None

Budget Notification and Forecasting
More than 85% of the TO funding ceiling has been expended. The project activities were suspended as of
August 12, 2011 pending EPA’s approval of WPA3.
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Task Order No.:

Task Order Name:

Invoice Number:

Client
_Task No.

1
1
1
2
3
5
6
7
8
9

10

11
12
13
15

038-RICO-09BC
OMEGA 0U02 RI/FS

SUMMARY OF COSTS BY TASK

EPA Contract No.:
Contract Date:
Reporting Month:

EP S9 08 04
09/24/2008
October, 2011

THIS REPORT CONTAINS CONFIDENTIAL BUSINESS INFORMATION

Period: ~ 7/30/2011 through  8/12/2011
Current Month Cumulative Cost-to-Date WP Budget Remaining
Task No.  Task Name Hours Invoiced Hours Invoiced Hours Dollars Hours Dollars
PP.02 WPA -7.50 -873.07 95.60 14,262.67 61.00 10,169.00 -34.60 -4,093.67
PP.03 PROJECT MANAGEMENT 0.00 0.00 338.60 54,521.42 330.00 50,825.00 -8.60 -3,696.42
PP.04 SITE SPECIFIC PLANS 0.00 0.00 67.00 10,123.54 90.00 12,555.00 23.00 2,431.46
CR COMMUNITY INVOLVEMENT 0.00 0.00 82.00 13,888.21 118.00 17,680.00 36.00 3,791.79
FI FIELD INVESTIGATION/DATA ACQUISITION 0.00 0.00 2,098.90  388,627.89 1,984.00 409,215.00 -114.90 20,587.11
AN ANALYTICAL SUPPORT/DATA VALIDATION 0.00 0.00 230.30 33,101.18 239.00 31,911.00 8.70 -1,190.18
DE DATA EVALUATION 0.00 0.00 2,074.10 321,785.65  2,117.00 319,212.00 42.90 -2,573.65
RA RISK ASSESSMENT 0.00 0.00 3.00 430.98 3.00 430.00 0.00 -0.98
1T TREATABILITY STUDY/PILOT TESTING 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
RR RIREPORT 0.00 0.00 520.30 75,226.77 523.00 75,228.00 2.70 1.23
RS REMEDIAL ALTERNATIVES DEVELOPMENT 0.00 0.00 877.40 147,439.61 914.00 147,446.00 36.60 6.39
AND SCREENING

RE REMEDIAL ALTERNATIVES EVALUATION 0.00 0.00 1,520.40 273,442.85  1,656.00 273,443.00 135.60 0.15
FS FS REPORT 0.00 0.00 380.10 60,153.72 411.00 60,154.00 30.90 0.28
PR POST RI/FS SUPPORT 0.00 0.00 899.50 175,391.53 870.00 161,494.00 -29.50 -13,897.53
(6(0] TASK ORDER CLOSEOUT 0.00 0.00 0.00 0.00 36.00 4,505.00 36.00 4,505.00
Totals: -7.50 -873.07  9,187.20 1,568,396.02  9,352.00 1,574,267.00 164.80 5,870.98






REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC
Task Order Title: OMEGA 0U02 RI/FS
Contractor Name: CH2M HILL INC
Contract Number: EP S908 04

SSID: 09BC

State: CA

Region: 9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

Cco

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR

Direct Labor

CHUANG, YUEH Principal Engineer/Scientist/Specialist -1.00 1.00

HARTLEY, JAMES D 1.00

SINGH, UDAI PRATAP 4.00

CHUANG, YUEH Senior Engineer/Scientist/Specialist -1.00 3.00

GRIGORIEFF, MIKE 5.00

PERINA, TOMAS 260.00

TOWELL, DAVID G 1.00

ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 6.00

BROWN, KATHRYN LAUKONEN 8.00

JABLONSKI, DANIEL R 9.00

KEENE, EMILY 9.00

MERCHANT, BARBARA -0.20 8.80

ANHORN, REBECCA Staff Engineer/Scientist/Specialist 4.50

MAYRY, MATTHEW 2.00

NGUYEN, CRYSTAL 7.00

RICHARDSON, SHELLY 4.00

BEATTIE, MARIAN Administrative and Clerical 0.90

CLARK, SUSAN ELAINE 26.80

DAISEY, SHANNON 2.80

ESQUIVEL, ROSA | -5.30 99.80

JENSEN, NANCY KEATING 5.00

RICHARDSON, SHELLY 1.70

TOTAL, PRIME DIRECT LABOR -7.50 -873.07 470.30 75,072.29 481.00 73,473.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

8/12/12

7/30/11

8/12/11

11/20/11

32

Monthly Progress

Page 1



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:

Task Order Number: 038-RICO-09BC

Task Order Title: OMEGA 0U02 RI/FS
Contractor Name: CH2M HILL CONSTRUCTORS
Contract Number: EP S908 04

SSID: 09BC

State: CA

Region: 9

Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist 4.00
TOTAL, TEAM SUB DIRECT LABOR 4.00 619.91

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

8/12/12

7/30/11

8/12/11

11/20/11

32

Monthly Progress

Page 2



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC

OMEGA 0U02 RIFS

E2 CONSULTING ENGINEERS INC
EP S9 08 04

09BC

CA

9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR

Direct Labor

GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 25.50

LOPEZ, SARAH Senior Technician 0.50

LOPEZ, DAVID Administrative and Clerical 0.40

NANDA, NIDHI 0.50

TOTAL, TEAM SUB DIRECT LABOR 26.90 2,940.42

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

8/12/12

7/30/11

8/12/11

11/20/11

32

Monthly Progress

Page 3



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 1

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

PROJECT PLANNING AND SUPPORT
SUBTOTALS FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Invoice Purpose:

Task Category Code: PP

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR -7.50 -873.07 501.20 78,632.62 481.00 73,473.00
SUBTOTAL, DIRECT COSTS(Non_labor) 275.01 76.00
SUBTOTAL, TASK 1 COSTS -873.07 78,907.63 73,549.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

8/12/12

7/30/11

8/12/11

11/20/11

32

Monthly Progress

Page 4



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 2

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

COMMUNITY INVOLVEMENT

RI

Cco

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

SUBTOTALS FOR TASK 2 (PRIME + TEAM SUBCONTRACTORS)

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: CR

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 82.00 12,256.05 118.00 16,147.00
SUBTOTAL, DIRECT COSTS(Non_labor) 1,632.16 1,533.00
SUBTOTAL, TASK 2 COSTS 13,888.21 17,680.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

8/12/12

7/30/11

8/12/11

11/20/11

32

Monthly Progress

Page 5



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 8/12/12
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 7/30/11
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 8/12/11
State: CA Task Order Status: ON-GOING Invoice Date: 11/20/11
Region: 9 Performance Based: No Invoice Number: 32
Invoice Purpose: Monthly Progress
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: FI
SUBTOTALS FOR TASK 3 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 2,098.90 241,974.27 1,984.00 222,370.00
SUBTOTAL, DIRECT COSTS(Non_labor) 146,653.62 186,845.00
SUBTOTAL, TASK 3 COSTS 388,627.89 409,215.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 6



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 5

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

ANALYTICAL SUPPORT AND DATA VALIDATION

TASK ORDER -- Task Level Specific Detail Report

Invoice Purpose:

Task Category Code: AN

SUBTOTALS FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 230.30 32,150.99 239.00 31,911.00
SUBTOTAL, DIRECT COSTS(Non_labor) 950.19
SUBTOTAL, TASK 5 COSTS 33,101.18 31,911.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

8/12/12

7/30/11

8/12/11

11/20/11

32

Monthly Progress

Page 7



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 6

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

DATA EVALUATION

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Category Code: DE

SUBTOTALS FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 2,074.10 320,928.81 2,117.00 319,132.00
SUBTOTAL, DIRECT COSTS(Non_labor) 856.84 80.00
SUBTOTAL, TASK 6 COSTS 321,785.65 319,212.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

8/12/12

7/30/11

8/12/11

11/20/11

32

Monthly Progress

Page 8



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 7

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RISK ASSESSMENT

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Category Code: RA

SUBTOTALS FOR TASK 7 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 3.00 430.98 3.00 430.00
SUBTOTAL, TASK 7 COSTS 430.98 430.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

8/12/12

7/30/11

8/12/11

11/20/11

32

Monthly Progress

Page 9



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 9

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

REMEDIAL INVESTIGATION REPORT
SUBTOTALS FOR TASK 9 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Invoice Purpose:

Task Category Code: RR

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 520.30 74,599.70 523.00 75,144.00
SUBTOTAL, DIRECT COSTS(Non_labor) 627.07 84.00
SUBTOTAL, TASK 9 COSTS 75,226.77 75,228.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

8/12/12

7/30/11

8/12/11

11/20/11

32

Monthly Progress

Page 10



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 10

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

REMEDIAL ALTERNATIVES SCREENING
SUBTOTALS FOR TASK 10 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Invoice Purpose:

Task Category Code: RS

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 877.40 147,099.28 914.00 147,281.00
SUBTOTAL, DIRECT COSTS(Non_labor) 340.33 165.00
SUBTOTAL, TASK 10 COSTS 147,439.61 147,446.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

8/12/12

7/30/11

8/12/11

11/20/11

32

Monthly Progress

Page 11



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 11

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

REMEDIAL ALTERNATIVES EVALUATION
SUBTOTALS FOR TASK 11 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Invoice Purpose:

Task Category Code: RE

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 1,520.40 273,300.07 1,656.00 273,184.00
SUBTOTAL, DIRECT COSTS(Non_labor) 142.78 259.00
SUBTOTAL, TASK 11 COSTS 273,442.85 273,443.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

8/12/12

7/30/11

8/12/11

11/20/11

32

Monthly Progress

Page 12



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 12

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

FS REPORT

RI

Cco

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: FS

SUBTOTALS FOR TASK 12 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 380.10 58,997.79 411.00 58,190.00
SUBTOTAL, DIRECT COSTS(Non_labor) 1,155.93 1,964.00
SUBTOTAL, TASK 12 COSTS 60,153.72 60,154.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

8/12/12

7/30/11

8/12/11

11/20/11

32

Monthly Progress

Page 13



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 13

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

POST RI/FS SUPPORT

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Category Code: PR

SUBTOTALS FOR TASK 13 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 899.50 174,806.23 870.00 156,995.00
SUBTOTAL, DIRECT COSTS(Non_labor) 585.30 4,499.00
SUBTOTAL, TASK 13 COSTS 175,391.53 161,494.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

8/12/12

7/30/11

8/12/11

11/20/11

32

Monthly Progress

Page 14



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 8/12/12
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 7/30/11
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 8/12/11
State: CA Task Order Status: ON-GOING Invoice Date: 11/20/11
Region: 9 Performance Based: No Invoice Number: 32
Invoice Purpose: Monthly Progress
Task Number: 15 Task Title: TASK ORDER CLOSEOUT Task Category Code: CO
SUBTOTALS FOR TASK 15 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 36.00 4,505.00
SUBTOTAL, TASK 15 COSTS 4,505.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 15



REPORT 1

Task Order Number:

Task Order Title:

Contractor Name:
Contract Number:

SSID:
State:
Region:

038-RICO-09BC
OMEGA 0U02 RIFS
ALL FIRMS

EP S9 08 04

09BC

CA

9

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

TASK ORDER TOTALS ALL TASKS

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Current Cumulative Approved Budget
Cost Elements Hours Dollars Hours Dollars Hours Dollars

TASK ORDER TOTAL, DIRECT COSTS
TOTAL, DIRECT LABOR -7.50 -873.07 9,187.20 1,415,176.79 9,352.00 1,378,762.00
TOTAL, OTHER DIRECT COSTS 68,887.19 49,478.00
TOTAL, TRAVEL 18,253.67 24,004.00
TOTAL, SUBPOOL 63,536.89 117,330.00
TOTAL, SUBPOOL PROFIT 2,541.48 4,693.00
TASK ORDER TOTAL -873.07 1,568,396.02 1,574,267.00

Average Hourly Rate 116.41 170.72

Expenditure Limit Dollars 1,574,267.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

8/12/12

7/30/11

8/12/11

11/20/11

32

Monthly Progress
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REPORT 1A

Task Order Supplemental Detail Report - Summary

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Order Number: 038-RICO-09BC Work Area Code: RI

Task Order Title: OMEGA 0U02 RI/FS Action Code: co

Contractor Name: CH2M HILL INC Operable Unit: 002

Contract Number: EP S9 08 04 TO Type: FIXED RATE

SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION

State: CA Task Order Status: ON-GOING

Region: 9 Performance Based: No

CH2M HILL INC

Expenditure Category Current Dollars Cumulative Dollars

Consumables 0.00 12,412.39
Field Equipment 0.00 3,937.16
Mail/Courier/Freight 0.00 33,994.61
Other 0.00 17,727.51
Reproduction 0.00 414.83

Total, CH2M HILL INC ODCs 0.00 68,486.50

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

8/12/12

7/30/11

8/12/11

11/20/11

32

Monthly Progress

Page 1



REPORT 1A

Task Order Supplemental Detail Report - Summary

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Order Number: 038-RICO-09BC Work Area Code: RI
Task Order Title: OMEGA 0U02 RI/FS Action Code: co
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 002
Contract Number: EP S9 08 04 TO Type: FIXED RATE
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION
State: CA Task Order Status: ON-GOING
Region: 9 Performance Based: No
E2 CONSULTING ENGINEERS INC
Expenditure Category Current Dollars Cumulative Dollars
Consumables 0.00 400.69
Total, E2 CONSULTING ENGINEERS INC ODCs 0.00 400.69

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

8/12/12

7/30/11

8/12/11

11/20/11

32

Monthly Progress

Page 2



REPORT 2T

Task Order Number: 038-RICO-09BC Work Area Code: RI
Task Order Title: OMEGA 0U02 RIIFS Action Code: co
Contractor Name: CH2M HILL, INC. Operable Unit: 02
Contract Number: EP S9 08 04 TO Type: FIXED RATE
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION
State: CA Task Order Status: ON-GOING
Region: 9 Performance Based: No
Current Month
TASK PRIME/TEAM TOTAL
NO. | CAT. CODE LABOR $ ODCs TRAVEL SUBPOOL FEES $
1 PP -873.07 -873.07
Task Order Subtotal
Subpool Profit 0.00
TOTAL -873.07 0.00 0.00 0.00 0.00 -873.07

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

BASE

2/6/09

8/12/12

7/30/11

8/12/11

11/20111

32

Monthly Progress

Page 1



REPORT 2T

Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order

Task Order Number: 038-RICO-09BC Work Area Code: RI
Task Order Title: OMEGA 0U02 RIIFS Action Code: co
Contractor Name: CH2M HILL, INC. Operable Unit: 02
Contract Number: EP S9 08 04 TO Type: FIXED RATE
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION
State: CA Task Order Status: ON-GOING
Region: 9 Performance Based: No
Cumulative Month
TASK PRIME/TEAM TOTAL
No. | CAT CODE LABOR $ ODCs TRAVEL SUBPOOL FEES $
1 PP 78,632.62 275.01 78,907.63
2 CR 12,256.05 463.76 94.60 1,032.50 13,846.91
3 FI 241,974.27 65,920.68 15,728.37 62,504.39 386,127.71
5 AN 32,150.99 950.19 33,101.18
6 DE 320,928.81 154.25 702.59 321,785.65
7 RA 430.98 430.98
9 RR 74,599.70 324.02 303.05 75,226.77
10 RS 147,099.28 106.53 233.80 147,439.61
11 RE 273,300.07 142.78 273,442.85
12 FS 58,997.79 531.37 624.56 60,153.72
13 PR 174,806.23 18.60 566.70 175,391.53
Task Order Subtotal
Subpool Fee 2,541.48
TOTAL 1,415,176.79 68,887.19 18,253.67 63,536.89 2,541.48 1,568,396.02

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

BASE

2/6/09

8/12/12

7/30/11

8/12/11

11/20111

32

Monthly Progress

Page 2



1034-115

S o 1ors PUBLIC VOUCHER FOR PURCHASES AND VOUCHERNO.
4 Treasury FRM 2000 032

SERVICES OTHER THAN PERSONAL

Mail Code - D143-02

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION
U.S. ENVIRONMENTAL PROTECTION AGENCY
Financial Management Division

Research Triangle Park, NC 27711

DATE VOUCHER PREPARED
20-Nov-11

SCHEDULE NO.

CONTRACT NUMBER AND DATE
EP-S9-08-04

REQUISITION NUMBER AND DATE

PAID BY

PAYEE'S CH2M HILL, Inc.
NAME P.0. Box 27-100
AND Kansas City, MO 64180-0100 DATE INVOICE RECEIVED
ADDRESS
Account #233-223-6 DISCOUNT TERMS
L —
PAYEE'S ACCOUNT NUMBER
SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
NUMBER DATE OF ARTICLES OR SERVICES
AND DATE DELIVERY (Enter description, item number of contract or Federal QUAN- UNIT PRICE AMOUNT
OF ORDER OR SERVICE supply schedule, and other information deemed necessary) TITY COST PER (1)
Architect-Engineering, technical
and management services for
7/30/2011 |Response Action Contract
to FOR TASK ORDER 038 REGION 9
8/12/2011 Cost ($873.07)
OPTION PERIOD BASE INVOICE Fee $0.00
| Total ($873.07)

"1 certify: that all payments requested are appropriate and in

accordance with the agreement set forth in the contract;

that

payments have been made to all construction subcontractors from

by: /{’{/ﬂq@

previous payments and that timely payments will be made from
proceeds covered by this certification."

(Use continuation sheet(s) if necessary)

(Payee must NOT use the space below)

TOTAL

JPAYMENT APPROVED FOR EXCHANGE RATE DIFFERENCES
[ compLETE =$ =$1.00
[] pARTIAL BY?
[ FNAL
|:| PROGRESS |TITLE Amount verified:correct for
|_| ADVANCE (Signature or initials)

Persuant to authority vested in me, | certify that this voucher is correct and proper for payment.

(Date)

(Authorized Certifying Officer) ?

(Title)

ACCOUNTING CLASSIFICATION

E CHECK NUMBER ON TREASURER OF THE UNITED STATES CHECK NUMBER ON (Name of bank)
a
< |CASH DATE PAYEE®
& ls
" When stated in foreign currency, insert name of currency. PER
 If the ability to certify and authority to approve are combined in one person, one signature only is necessary; other-
wise the approving officer will sign in the space provided, over his official title.
> When a voucher is receipted in the name of a company or corporation, the name of ther person writing the company
or corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per TITLE
John Smith Secretary", or "Treasurer", as the case may be.

U.S. GOVERNMENT PRINTING OFFICE:

1978-261-647/3606



Substitute for

PUBLIC VOUCHER FOR PURCHASES

Form 1035 AND SERVICES OTHER THAN
PERSONAL Region 9 Billing No.: 034
US ENVIRONMENTAL PROTECTION AGENCY Contract No. EP S9 08 04
RTP-FINANCIAL MANAGEMENT CENTER CH2M HILL, INC
MAIL DROP - D143-02 P. 0. BOX 27-100
RESEARCH TRIANGLE PARK, NC 27711 KANSAS CITY, MO 64180
Task Order No.: 038-RICO-09BC
OMEGA 0U02 RI/FS Voucher No. 32
Reporting Period From: 07/30/2011 To: 08/12/2011
MAJOR COST ELEMENTS: HOURS AMOUNTS
Labor Cateqgory Current Cumulative Current Cumulative
Principal Engineer/Scientist/Specialist -1.0 79.5 $-240.08 $18,778.03
Senior Engineer/Scientist/Specialist -1.0 3,630.0 $-205.04 $742,708.06
Project Engineer/Scientist/Specialist -0.2 1,683.7 $-30.66 $262,136.87
Staff Engineer/Scientist/Specialist 0.0 1,926.9 $0.00 $215,539.74
Junior Engineer/Scientist/Specialist 0.0 166.5 $0.00 $14,062.55
Senior Technician 0.0 839.1 $0.00 $100,724.39
Technician 0.0 475.3 $0.00 $32,629.08
Administrative and Clerical -5.3 386.2 $-397.29 $28,598.07
TOTAL LABOR -7.5 9,187.2 $-873.07 $1,415,176.79
Other ODCs $0.00 $68,887.19
Travel $0.00 $18,253.67
Subpool $0.00 $63,536.89
TOTAL NON-LABOR $0.00 $150,677.75
Subpool Profit $0.00 $2,541.48
TOTALS - CURRENT AND CUMULATIVE $-873.07 $1,568,396.02
AMOUNT DUE THIS VOUCHER $-873.07
CH2M HILL INC $-873.07 $1,390,005.52
CH2M Hill Affiliates $0.00 $8,883.48
Team Subcontracts $0.00 $0.00
CFEST INC $0.00 $42,117.82
CLEAR CREEK HYDROLOGY INC $0.00 $0.00
CRITIGEN LLC $0.00 $21,507.96
DAHL ENVIRONMENTAL ASSOCIATES $0.00 $6,046.35
E2 CONSULTING ENGINEERS INC $0.00 $99,834.89
ENVIRONMENT INTERNATIONAL GOVERNMENT LTD $0.00 $0.00
Total Team Subcontracts $0.00 $169,507.02
TOTALS BY FIRM - CURRENT AND CUMULATIVE $-873.07 $1,568,396.02

*** This voucher contains confidential business information ***

Pri# 386743




	A. Expenditure Limit $1,568,396.02 (99.63 %) of the Task Order Ceiling ($1,574,267.00) has been expended.
	B. Activities Performed During Reporting Period This section presents a description of activities performed on each task. Note: Report 1 contains by task, names of staff, labor category, and number of hours worked for each individual.
	Task 1 - Project Planning and Support (PP)
	 Credit issued for PP.02 pursuant to Work Plan Amendment Discussion on November 3, 2011.
	Task 2 - Community Involvement (CR)
	No Activity
	Task 3 - Field Investigation / Data Acquisition (FI)
	No Activity
	Task 5 - Analytical Support and Data Validation (AN)
	No Activity
	Task 6 - Data Evaluation (DE)
	No Activity
	Task 7 - Risk Assessment (RA)
	No Activity
	Task 8 - Treatability Study / Pilot Testing (TT)
	No Activity
	Task 9 - Remedial Investigation Report (RR)
	No Activity
	Task 10 - Remedial Alternatives Screening (RS)
	No Activity
	Task 11 - Remedial Alternatives Evaluation (RE)
	No Activity
	Task 12 - FS Report (FS)
	No Activity
	Task 13 - Post RI/FS Support (PR)
	No Activity
	Task 15 - Task Order Closeout (CO)
	No Activity
	C. Scope, Schedule, and Budget Variances None
	D. Budget Notification and Forecasting More than 85% of the TO funding ceiling has been expended. The project activities were suspended as of August 12, 2011 pending EPA’s approval of WPA3.
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